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Change Management (PROC 1004) Response:  Accepted.  
Reworded.  See master document.  - NAD 

Scope 

This process covers how to manage changes to the project’s PMP.   Response: Accepted, all 
above 

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 

The Project Manager (PM) is responsible for overall project change control as addressed in the 
PMP. Response: Reworded.  See master document.   

Project Delivery Team (PDT) members and Resource Providers Response: Accepted.  
Reworded.  See master document.  see step 1 logic notes in master document  are responsible 
for notifying the PM as soon as they become aware of any potential changes. 

Distribution 

Project Delivery Team (PDT)* 

Project Manager (PM)* 
1.  Response: Comment rejected.  BP/P2 Program Office changed to Configuration Management 

Board.   See glossary 

System References  

Activity Development[PROC1010] 

Change Management Plan[REF1025] 

Customer Scope Definition[PROC1007] 

PMP Approval[PROC1018] 

PMP Development[PROC1012] 

Project Delivery Acquisition Strategy[PROC1020] 

Project Execution and Control[PROC1017] 
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Project Workload Analysis and Resource Leveling[PROC1014] 

Resource Estimate Development[PROC1003] 

Team Establishment[PROC1008] 

Activity Preface 

This process is performed whenever changes occur to the project.  Changes Response:  
Rejected, not all changes require approval will require a re-approval of the Project 
Management Plan (refer to  PMP Development[PROC1012]  and  PMP Approval[PROC1018]).   

Change Management is one of the most critical activities undertaken by the PDT.  It is the 
process by which changes in a project are both agreed upon and documented.  Approved changes 
become the basis for adjusting baseline performance measure, and thus impact the performance 
metrics and quality objectives established for project success.  The PDT must reach agreement 
on all proposed changes, or elevate as necessary.  Response: Reworded.  See master 
document.   

Upon completion of this process, return to the calling process. 

Project Delivery Team (PDT) 

1.  Response: Accepted.   

Determine if the identified changes or corrected actions have impacted the project's Baseline 
PMP scope, schedule, quality objectives, and budget. 

2.  

 Response: Rejected.  Logic reviewed and determined to be correct.2. Record changes in 
P3e. 

Changes in the PMP  Response:  Reworded.  See master document.  may be documented 
in P3e using the Issue Log.  

3. Determine if changes need to be documented in Lessons Learned. 

If documentation needed, stop and complete  Lessons Learned[PROC1021].  Otherwise, 
goto task #5. 

5. Return to  Project Execution and Control[PROC1017]. 

End of activity. 

Project Manager (PM) 

6. Create or modify "what if" version of the project in P3e. 
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This scenario will reflect the anticipated changes in the proposed revised PMP. 

Stop and complete  PMP Development[PROC1012]. 

7. Initiate a Change Request Form in P2. (What is value added?  Can this be system 
generated automatically upon change/re-approval of the PMP?) Response: intent is for 
this action to be automated.  

The Change Request Form serves as the justification and approval document for the 
proposed change and the revisions to the PMP.   

The Change Request Form should be attached to the project in P3e as a reference document. 

For more information on the use of Change Request Form, refer to  Change Management 
Plan[REF1025].  

8.  Represented by approval of PMP. Response: Reworded.  See master document.   

Stop and complete  PMP Approval Process[PROC1018]. 

Completion of the PMP Approval process will result in an update of the project data in P2, 
and an adjustment of baseline project metrics for performance measurement. 

If change approved, goto task #9.  Otherwise, goto task #6.   

9. Document in Lessons Learned. 

Stop and complete Lessons Learned[PROC1021]. 

10. Return to calling process. 

End of activity. 
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